
ID WBS Task Name Contact Resource
Initials

Duration

308 3.5.5.14 Documentation Completion GG AB2 16 days

309 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2 9 days

354 4.3.4.5 Determine in detail how to adapt to use ReSS in D0GPCI GG GG 22 days

66 2.10.7 Write evaluation of extensions to development GG GG 8 days

37 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM 25 days

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 7 days

261 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 3 days

262 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 3 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days

267 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days

255 3.5.2.1.7 Deploy/observe tools for auto-clean up of SamGrid job queue  (Fwd Node 3 re-installed) GG PM,SS 4 days

256 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed) GG PM,SS 4 days

Page 1



Start Finish

Mon 1/7/08 Thu 1/31/08

Fri 1/18/08 Thu 1/31/08

Mon 1/7/08 Fri 2/8/08

Mon 2/4/08 Wed 2/13/08

Mon 12/10/07 Fri 1/25/08

Mon 1/28/08 Tue 2/5/08

Wed 1/30/08 Fri 2/1/08

Mon 2/4/08 Wed 2/6/08

Wed 2/6/08 Mon 2/11/08

Thu 2/7/08 Thu 2/14/08

Tue 2/12/08 Wed 2/13/08

Fri 2/8/08 Wed 2/13/08

Fri 2/8/08 Wed 2/13/08

AB2 Documentatio
AL,AB2 Create NGOP

GG
GG

D0repro tools adaptation: Adjust D0runjob t
PM

PM Clean up
PM

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
7 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 
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ion Completion

P config baseline, support process, training

Determine in detail how to adapt to use ReSS in D0GPCI

Write evaluation of extensions to development

 to use request system

Generalization of Job Types according to I/O Characteristics

p non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
PM Resolve how to add production paths in future: Document

PM Improve algorithm for selection of OSG resources
PM Start Prod at Stage 2: SamGrid notification=all bug fix

PM,SS Deploy/observe tools for auto-clean up of SamGrid job queue  (Fwd Node 3 re-installed)
PM,SS Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed)
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3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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